
 

 

CESWG-OD-N       1 June 2001 
         Reference Notice 
         2001-11 
 
MEMORANDUM FOR NAVIGATION INTERESTS 
 
SUBJECT: Forecast of Dredging and Marine Construction 
 

SABINE NECHES WATERWAY, TEXAS 
OUTER BAR AND BANK CHANNEL 

The Hopper Dredge “B.E. Lindholm” (Weeks) will be operating in the Outer Bar and 
Bank Channel. Material will be transported to placement areas on the west side of the 
channel. Estimated completion is September 2001. 
 

HSC – HOUSTON SHIP CHANNEL 
DEBRIS REMOVAL @ I-610 BRIDGE 

Contractor has completed and moved off site. The Corps is talking with Navy about 
diving in the area to assure clearance.  
 

HGNC – HSC, DEEPENING AND WIDENING - UPPER BAYOU 
Dredge “Millennium” (Renda) is operating in the Houston Ship Channel at Houston Fuel 
Oil (HFO). Dredging upper most section has been suspended for approximately 60 days. 
Pipeline is floating outside of channel on north side, and then is submerged, crossing 
Carpenter’s Bayou. Placement of material from HFO will continue to Lost Lake through 
the duration of the project.  
 

HGNC – HSC, DEEPENING AND WIDENING – LOWER BAYOU 
The dredge “Meridian” (Bean/Stuyvesant) has left the Lower Bayou project to dredge a 
project for the Wilmington District and is not expected to return to Galveston District 
until late June or early July 2001. 
 

HGNC – HSC, DEEPENING AND WIDENING – UPPER BAY 
Dredging HGNC is complete. Placement of shore protection is continuing on the back 
side of the new levees created at Atkinson Island Marsh. Barges are light-loading rock at 
approximately Beacon 23 on Cedar Bayou for this shore protection work. These are the 
coordinates of the corners of the lightering area: 

Pt # Latitude    Longitude   Northing   Easting 
    (NAD83)    (NAD83)    (NAD27)   (NAD27) 
1   29 40 43.97  94 56 41.26  693267.0  3287492.0 
2   29 40 43.16  94 56 42.41  693181.0  3287394.0 
3   29 40 40.33  94 56 37.30  692911.0  3287854.0 
4   29 40 39.72  94 56 38.55  692846.0  3287746.0 

 



 

 

 GIWW - ROLLOVER PASS TO GALVESTON CAUSEWAY 
Dredging is complete and the dredge has left the site. The contract has not yet been 
completed, awaiting surveys to confirm clear channel. 
 

GIWW – EROSION PROTECTION 
Kingfisher Marine is placing cellular concrete mats along the embankment of Placement 
Area 36, on the bank of the GIWW. Work barge should be clear of the channel, should 
only require slow passage, no wake. Expected completion 31 July, 2001. 
 

GIWW - GALVESTON CAUSEWAY TO BASTROP BAYOU 
Dredging is complete. 
 

TEXAS CITY CHANNEL AND HARBOR – DREDGING TEXAS CITY 
CHANNEL 

Dredging is complete. 
 

GIWW – BRAZOS RIVER FLOODGATES 
J&S Contractors, Inc. will be working on the west floodgates and associated 
mechanical systems, Mondays through Fridays. The floodgates have been removed from 
the recesses and work will be performed on the bank adjacent to the GIWW. Expected 
completion is August 2001. 

 
MOUTH OF THE COLORADO 

Weeks Marine will be operating in the Mouth of the Colorado River and Impoundment 
Basin (South of Tiger Island Channel) on or about June 1, 2001. Weeks Marine will 
begin dredging on the Colorado River Navigation Channel first, from Station No. 34+000 
to Station No. 30+000 (Section 1) and from Station No. 37+000 to Station No. 34+000 
(Section 5). Colorado River Impoundment Basin will be dredged second (Sections 2 
through 4). The Dredge George D. Williams (Weeks) will be assigned to dredge this 
area. Floating lines will extend along the west bank to an Open Placement Area located 
along the beach west of the south jetty. Estimated completion is August 2001. 
 

MATAGORDA SHIP CHANNEL, TEXAS 
MATAGORDA PENINSULA TO POINT COMFORT 

The Dredge “Leonard Fisher” (King Fisher) will be operating in the Matagorda Ship 
Channel beginning at Mile Marker 16 and dig outbound. Floating and submerged lines 
will extend to Placement Areas located on the East Bank. Estimated completion is 
September 2001.  
 
The Dredge “Tyro, Jr.” will be operating on the East Bank in the Matagorda Ship 
Channel near Mile Marker 21. This Dredge and related shore equipment will be installing 
geotextile tubes between two islands. Estimated completion time will be June 2001. 
 

GULF INTRACOASTAL WATERWAY, TEXAS 
PORT O’CONNOR TO SAN ANTONIO BAY 

No work, contract not awarded. 
 

CORPUS CHRISTI SHIP CHANNEL, TEXAS 



 

 

CORPUS CHRISTI BAY THRU MAIN TURNING BASIN AND RINCON CANAL 
The Dredge “Jewel II” (Five Star) will be operating in the Rincon Canal from Corpus 
Christi Ship Channel Mile Marker 18 and extending under the Nueces Bay Causeway to 
the Rincon Turning Basin.. Floating and submerged lines will extend to Placement Areas 
on both East and West Banks. Expected completion is June 2001.  
 
The “Dredge ‘32’” (Mike Hooks) will be operating in Rincon Canal near the Corpus 
Christ Ship Channel Intersection at Mile Marker 18. Floating and submerged lines will 
extend to Placement Areas on East and West Banks. Expected completion time is June 
2001. 
 

GULF INTRACOASTAL WATERWAY,TEXAS 
LAGUNA MADRE TO PORT ISABEL  

The Dredge “J.N. Fisher” (King Fisher) will be operating in the Gulf Intracoastal 
Waterway near Mile Marker 634 , move to Mile Marker 642 near the Channel to 
Harlingen and then move to Mile Marker 664 near the Queen Isabella Causeway. 
Floating and submerged discharge lines will extend to Placement Areas on the East bank. 
Expected completion is June 2001. 
 

BIH – BRAZOS ISLAND HARBOR, TEXAS 
BROWNSVILLE SHIP CHANNEL & PORT ISABEL CHANNEL AND 

TURNING BASIN 
The “Dredge ‘32’” (Mike Hooks) will be operating in the Brownsville Ship Channel 
between Mile Marker 11 and Mile Marker 15. Floating and submerged lines will extend 
along the South Bank to Placement Areas located on the South Bank. Estimated 
completion is June 2001. 
 

GULF INTRACOASTAL WATERWAY,TEXAS 
TURNSTAKE ISLAND TO SUNDOWN BAY 

The Dredge “J.N. Fisher” (King Fisher) will be operating in the Gulf Intracoastal 
Waterway beginning near Mile Marker 491 near the Victoria Barge Canal Wyes and 
proceed across San Antonio Bay. Floating and submerged discharge lines will extend to 
Placement Areas on East and West banks. Expected completion is October 2001. 
 
• Caution and slow speed is advised near all ongoing work areas. 
• Dredging operations are continuous, 24 hrs, 7 days, unless otherwise noted. 
• Dredging operations will continue through the month unless otherwise indicated. 
• Dredges monitor channel 13 and/or 16 on marine VHF radio, respective dredges 

should be contacted for coordination of passing and movement near operations. 
 
 
 
         DISTRICT ENGINEER 
         CORPS OF ENGINEERS 
         GALVESTON DISTRICT 


	HSC – HOUSTON SHIP CHANNEL
	DEBRIS REMOVAL @ I-610 BRIDGE
	HGNC – HSC, DEEPENING AND WIDENING - UPPER BAYOU
	HGNC – HSC, DEEPENING AND WIDENING – LOWER BAYOU
	HGNC – HSC, DEEPENING AND WIDENING – UPPER BAY
	GIWW - ROLLOVER PASS TO GALVESTON CAUSEWAY
	GIWW – EROSION PROTECTION
	GIWW - GALVESTON CAUSEWAY TO BASTROP BAYOU
	TEXAS CITY CHANNEL AND HARBOR – DREDGING TEXAS CITY CHANNEL
	GIWW – BRAZOS RIVER FLOODGATES
	MOUTH OF THE COLORADO
	GULF INTRACOASTAL WATERWAY,TEXAS
	TURNSTAKE ISLAND TO SUNDOWN BAY

